

A **Sprint** fixed period or duration in which a team works to complete a set of tasks

An **Epic** is a **big task or project** that is too large to complete in one sprint. It is broken down into **smaller tasks (stories)** that can be completed over multiple sprints.

A **Story** is a small task . It is part of an **Epic**.

A **Story Point** is a number that represents how much effort a story takes to complete. (usually in form of Fibonacci series)

- 1- Very Easy task
- 2- Normal task
- 3- Moderate task
- 5- Difficult task

Storypoint -5 (1,2,3,5)

Draft planning estimates for this project. [Confirm with team]

Sprint 1

Flow Setup (Epic 1)

Creating the Flow in Global (USN1) 1

Trigger (Epic 2)

Configuring Record Created trigger, Category is Empty (USN2) 2

Classification (Epic 3)

Wi-Fi / Network branch (USN3) 2

Projector branch (USN4) 2

Total Story Point in Sprint 1= 1+2+2+2=7

Sprint 2

Classification (Epic 3)

Forgot password branch (USN5) 2

Slow Computer branch (USN6) 2

Email Notification (Epic 4)

Send Email to Caller > Email (USN7) 3

Activation & Testing (Epic 5)

Activate the flow and test all branches and email (USN8) 3

Total story Point in Sprint 2= 2+2+3+3=10

Total Story Points

Sprint 1 = 7

Sprint 2 = 10

Velocity= Total Story Points Completed / Number of Sprints

Total story Points= 7+10=17 (planned)

No of Sprints= 2

Velocity = $17/2 = 8.5$ (Story Points per Sprint, planned)

Actual velocity will be calculated after the story points are completed. [Enter actual velocity]